SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:15AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 004 Const Calendar Day: 815 Date: 02-Dec-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  15:00 PM Break: 12:00 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Woods, Mark Approved Date: 23-Dec-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny with the morning Fog

Working Day If no, explain:

Diary' Dispute
CCO # 203 —~
Completion of the CCO #203 work for the North & South Grillage Cover Plates;

Continue with the Item Work at Elev. 3.0 & 13.0, on the removal & grinding of the Pad-eyes;

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM LANCE CARLSON 000 000 000 000 ]
Ironworker APP LUIS PLANCARTE 000 000 000 000 ]
Ironworker FOR KEVIN KARBER 000 000 000 000 ]
Ironworker JNM CARLOS ALVERADO 000 000 000 000 ]
Ironworker JNM Jose ALFARO 000 000 000 000 ]
Ironworker APP DARIO Loza 000 000 000 000 ]
Ironworker JNM CARLOS ALVERADO 000 000 000 000 ]
Ironworker INM EDUARDO JIMENEZ-PADILLA 000 000 000 000 ]

Di ary: Dispute
CCO # 203 053 T-LO1-SPD.053 —~

Bolt Tensioning and Torque Verification

Yesterday, the 57 remaining bolts could not be tensioned, due to the high winds closing down the elevator.
Actually, the high winds shut down the elevator until 9:30 this morning, at which time it was safe to get on
the elevator once again. Per my request, Steve Jensen called me at 9:30 with the news of the re-openiong
of the elevator and the return of the iron workers to Elev. 145m. | was at elev. 145 at 9:55, 15 minutes
after the iron workers got there (according to Steve.)

The 2-man crew of Lance and Luis continued with the tensioning of the remaining 57 bolts and finished
them off by 11:00. At this time Steve Jensen watched me witnessing the torque verification conducted by
Luis. There were a total of 316, A325 M24x80 bolts and we verified the required Inspection Torque on 32
bolts, evenly distributed across the connection with 16 verified on the North side and another 16 on the
South side. The Inspection Torque for these bolts which belong to the Lot# DHGM240139, is 332 ft-lbs.
This Inspection Torque value was established by the turning of the nut. Howeuvr, in the field at this
particular location, these bolts were tensioned by the turning of the bolt heads. Therefore, we had to use
the rule-of-thumb method of using a magnitude of 1.5 times greater than the value established by the

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 004 Date: 02-Dec-2011  Friday

turning of the nut. This results in an Inspection Torque value of 498 ft-Ibs. All the bolts easily surpassed
this value.

Following the conclusion of the Torque Verification test, the crew turned their attention to the bolting of
cover plates for the small access holes (hand access) provided in the mid-section of these cover plates.
They finished off these plates by the conclusion of the day. It should be noted that the Grillage's Bottom
Cover Plates on the West side will be placed once the Tower tie-back bracket (blue steel) installed for the
Tower Pull-back, is ermoved, following the load transfer.

Iltem Work

Today marks day 7 of the pad-eye removal and grinding operation at the bas of the Tower at Elev. 3.0 and
13.0.

04-0120F4 Bid Item: 053 T-SAD-GRI.053 Tower Saddle Grillage
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CARLOS ALVERADO 0.00 0.00 0.00 0.00 []
Ironworker JNM Jose ALFARO 0.00 0.00 0.00 0.00 D
Ironworker APP DARIO LUCAS 0.00 0.00 0.00 0.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES WILKERSON 0.00 0.00 0.00 0.00 D
Ironworker APP Luis Plancarte 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
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